
Weekly Metrics for August 4 - 10, 2002 
 

Mission 
(Launch Date) 

Instrument Category Data 
Center 

RQMTS 
(GB) 

Requirements * 
 

Actual 
(GB) 

Footnote 

 
Aqua 
(5/02) 

AIRS L0 Ingest 
L1 Prod 
Archive 

GSFC 
GSFC 
GSFC 

98 
400 
498 

1X Baseline 
1X Baseline 
1X Baseline 

95 
120 
215 

 
A 
A 

 AMSR-E L0 Ingest 
L1 Ingest 
L2-L3 Prod 
Archive 

NSIDC 
NSIDC 
NSIDC 
NSIDC 

10 
10 
12 
32 

1X Baseline 
1X Baseline 

0.5X Baseline 
Baseline 

3 
2 

21 
26 

B 
C 
 
 

 MODIS L0 Ingest 
L1 Prod 
L2-L4 Prod 
Archive 
 
 
Distribution 
   Testing/QA 
   SIPS Production 

GSFC 
GSFC 

MODAPS 
EDC 

GSFC 
NSIDC 
GSFC 

469 
2,498 

801 
540 

3,172 
56 

 
362 

1X Baseline 
1X Baseline 

0.5X Baseline 
Baseline 
Baseline 
Baseline 

 
IT Requirements 

 

289 
1,203 
3,166 

554 
4,049 

55 
 

234 
389 

D 
D 
 
 
 
 
 
 
 

METEOR 3M 
(12/01) 

SAGE III Archive LaRC 0.8 1X Baseline 0.2  

 
 
 
 
 

ASTER L1A Ingest 
L1B Ingest 
L2-L3 Prod 
Archive 
Distribution 
   End Users 

EDC 
EDC 
EDC 
EDC 
EDC 

680 
271 

1,203 
2,154 

 
1,352 

1X Baseline 
1X Baseline 
3X Baseline 

Baseline 
 

1X Baseline 

343 
60 

215 
620 

 
5,066 

E 
E 
E 
E 
 

G, M, N, O, P 
 CERES Archive 

Distribution 
   Testing/QA 
   End Users 

LaRC 
LaRC 

331 
 

1,421 
117 

Baseline 
 

IT Requirements 
1X Baseline 

95 
 

142 
45 

 
 
 

G, M, N, O 
 MISR L0 Ingest 

L1 Prod 
L2-L3 Prod 
Archive 
Distribution 
    End Users 

LaRC 
LaRC 
LaRC 
LaRC 
LaRC 

249 
3,323 

281 
3,853 

  
1,201 

1X Baseline 
3X Baseline 
3X Baseline 

Baseline 
 

1X Baseline 

268 
4,846 

146 
4,514 

 
85 

 
F 
F 
F 
 

G, M, N, O 
Terra 

(12/99) 
MODIS L0 Ingest 

L1 Prod 
L2-L4 Prod 
Archive 
 
 
 
Distribution 
   End Users 
Distribution 
   Testing/QA 
   SIPS Production 
   End users 
Distribution 
   End Users 
Distribution 
   End Users 

GSFC 
GSFC 

MODAPS 
EDC 

GSFC 
JPL 

NSIDC 
EDC 

 
GSFC 

 
 
 

JPL 
 

NSIDC 

469 
7,494 

14,254 
8,606 

12,772 
0 

839 
 

2,869 
 

362 
 

4,101 
 

0 
 

280 

1X Baseline 
3X Baseline 
3X Baseline 

Baseline (L2-L4) 
Baseline (L0-L4) 
Baseline (L2-3) 

Baseline (L2-L3) 
 

1X Baseline 
 

IT Requirements 
 

1X Baseline 
 

Baseline 
 

1X Baseline 

554 
2,775 

10,119 
3,666 
9,625 

103 
158 

 
768 

 
529 

10,863 
1,625 

 
1 

 
23 

 
H 
H 

H, I 
H, I 

 
H, I 

 
G, M, N, O 

 
 
 

G, N, O 
 
 
 

G, M, N 
 MOPITT L0 Ingest 

L1 Prod 
L2 Prod 

LaRC 
SIPS 
SIPS 

1.9 
1.7 
1.7 

1X Baseline 
3X Baseline 
3X Baseline 

2 
0 
0 

 
J 
J 



Archive 
Distribution 
   End Users 

LaRC 
LaRC 

5.3 
 

1 

Baseline 
 

1X Baseline 

2 
 

2 

J 
 

G, M, N, O 
Landsat-7 

(4/99) 
ETM+ Archive 

Distribution 
EDC 
EDC 

1,071 
58 

250 Scenes 
ECS ICD 

985 
211 

 

Jason-1 
(12/01) 

Poseidon 2 Archive (L0+) 
Distribution 

JPL 
JPL 

 
NA 

 
NA 

2 
5 

 
 

QuikScat 
(6/99) 

SeaWinds Archive (L0+) 
Distribution 

JPL 
JPL 

 
109 

 
Weekly Average 

65 
483 

 
K 

TOPEX 
(8/92) 

Poseidon Archive (L1+) 
Distribution 

JPL 
JPL 

 
24 

 
Weekly Average 

0 
93 

 
K 

Other 
Missions 

AVHRR Archive (L2+) 
Distribution 

JPL 
JPL 

 
NA 

 
NA 

59 
62 

 
L 

Notes: 
A. Includes data volumes for 3 instruments (AIRS, AMSU, and HSB). Only L0 and a limited number of L1A products have 

been produced, as planned at this timeframe in the mission. 
B. The actual L0 data rate from AMSR-E is 6.6 GB/week. This is lower than ESDIS baseline requirement. Updating of the 

baselined requirement is in process. AMSR-E was in safe mode until 8/8, resulting in lower than normal amount of L0 
data volume. 

C. The L1 data was the last part (39 half-orbit granules) of the one-week’s worth of L1A data sent from NASDA to the US 
for testing. The L1A data were from data dates 7/17 – 7/23. 

D. Aqua MODIS was in safe mode until 8/7, affecting L0 ingest and L1 production. 
E. Volumes of ASTER L1A and L1B products are a function of production at ERSDAC in Japan. L1A and L1B volumes 

include the expedited data sets generated at EDC. ASTER L2 products are produced on demand, and the actual volumes 
may be significantly different from requirements. 

F. Reprocessing activities were primarily focused on the L1 products. The reprocessed data include the L1 products for 
May-August 2000 and January/March 2002. 

G. Distribution requirements represent the delivered capacity for distribution. Because distribution is based on user orders, 
the actual distribution volumes may be significantly different from the available capacity. 

H. Little reprocessing was done except for ocean  products, as planned by MODIS science team. 
I. Ingest/archival of MODIS L2+ products is dependent on MODAPS reprocessing schedule. 
J. According to plans, L1 and L2 data are not sent on a daily basis from the MOPITT SIPS to the DAAC. 
K. Distribution requirements are weekly averages of media distribution volumes based on subscriptions for a full year. 

There is currently no media distribution for JASON and AVHRR SST products. 
L. Includes distribution of educational materials in addition to AVHRR SST. 
M. Does not include distribution by subscription 
N. Does not include distribution by subsetting tool 
O. Does not include distribution by data pool 
P. Currently there is about 43 TB backlog against hard media distribution and it is expected that the backlog will decrease 

as ASTER charging takes effect. 
*   Baseline requirements refer to the September 2000 EOSDIS technical baseline (i.e., 3 X Baseline means three times the baseline). 
The QA requirements for distribution are the Level 2 requirements based on inputs from instrument teams (ITs). 


